Change Order Form 4

Project Title: SW Magazine Rd. & US 69 Intersection Improvements Project
ity of Contractor: Manatts, Inc.
ke nv Address: 6333 NW Beaver Road, Johnston, A 50131
simmicsi N Finance Budget Code: 945.3945.4451 Finance Project Code: 945.4451
i Vendor Project or Invoice #: 108.1003 PO #
Original Contract Date: June 7, 2010 Vendor # 2207

Change Order Number: 4

Change Order Date: November 1, 2010

Purpose of Change Order:
- Increase core out quantity and add special backfill and geogrid items to deal wnth unsuitable subgrade soils that were

discovered during construction. Quantities that were not used due to subgrade treatment were reduced.
- The $1.00/LF credit was offered for eliminating the engineering fabric from the subdrain trench. DOT specs do not require thej

engineering fabric. - Add
26 working days to the contract to deal with delays caused by utility relocations, usuitable soils, and coordination with the DOT

overlay project.

Details of Change Order:
ITEM DESCRIPTION UNITS |QuanTiTY cHanGE| unmerice | ETEHDEP
2 |Selected Backfill cY -350( $ 3.80 |§ (1,225.00)
4 |Excavation, Cl 10, Unsuitable or Unstable Material cY 390 $ 4.00 [$ 1,560.00
6 |Compaction w/ Moaisture & Density Control CY -740] § 430 | $ (3,182.00)
- |Special Backfill CcY 740] $ 27.95 | $ 20,683.00
— [Manatts Credit for Special Backfill LS 1% (1,600.00)[ § (1,600.00)
- __|Geogrid, Type 1, Provide and Install sY 530| $ 500 1% 2650.00
— {Subdrain Credit for Engineering Fabric LF 2760} $ (1.00)] $ (2,760.00)
$ -
$ -
‘ $ -
Change Order Number 4 makes the following adjustments to the confract: [ $ 16,126.00
Contractor Accepted: Manatis, Inc. Record of Change Orders
# Date Amount
W:/,WW/%. [Original Contract amount | $1,226.831.00
1 7/19/2010 $5,544.19
Date: /O - Z £/ 2 9/7/2010 $165.00
3 10/4/2010 $1,553.75
4 11/1/2010 $16,126.00
Engineer Approved: Snyder & Associates, Inc. 5
6
8
Date: /o / 2 5"//0 9
10
11
Owner Accepted: City of Ankeny 12
13
By: Title: 14
15
Date: 16
17
18
Attest for Owner: 19
20
By: Title: Revised Contract amount  $1,249,219.94

Date:




